

LAUNCH ROADMAP STANDARD

Research before committing. Organize before purchasing. Test before launching.

CONTROLLED DOCUMENT

CLASSIFICATION	CONFIDENTIAL / INTERNAL / OWNER + NAMED AUTHORITY
EDITION	01 / SEPTEMBER 2026
APPLICATION	PLANNING-TO-LAUNCH GATES / READINESS / FIRST OPERATIONS
AUTHORITY	OWNER / NAMED LAUNCH AUTHORITY
NEXT REVIEW	SEPTEMBER 2027 OR EARLIER AFTER MATERIAL SITE / CAPITAL / COMPLIANCE CHANGE
SITE	
ACTIVITY	

RESEARCH. ORGANIZE. TEST. RELEASE.

01

Purpose and limits

This Standard connects planning to first operations through controlled gates. It is a sequence for judgment, not a universal law.

The Launch Roadmap Standard governs how the house moves from research and planning toward a controlled first operating period. It establishes the gate order, the status language, the evidence required to close a gate, the launch-readiness decision, and the hand-off after the first thirty days.

GOVERNS	DOES NOT REPLACE
Gate sequence. The major decisions that must become clear before the next commitment depends on them.	Business Plan, Forecasting, formation or professional legal files, SOP, Fleet Standard, Local Rules, Agreement / Execution Packet, or Training controls.
Status and evidence. What is open, who owns it, what closes it, and what remains conditional.	A detailed checklist for every phase, a vendor playbook, a platform assignment, or a duplicated copy of another controlled document.
Readiness and first operations. Whether the business may proceed to controlled public operation and what must be reviewed after real use begins.	A legal approval, insurer certification, financing commitment, guarantee of compliance, profitability, customer demand, or business success.

BOUNDARY

The Roadmap may overlap in timing, but it does not erase dependencies. A later task can begin early; a dependent capital commitment does not become safe merely because another section is already in progress.

02

Status language

Seven statuses are used throughout the launch file. A blank is not completed and silence is not approval.

STATUS	CONTROL MEANING
NOT STARTED	The gate or supporting matter has not yet entered active work.
RESEARCHING	Information is being gathered, compared, or verified. No completion is implied.
IN PROGRESS	Work has started and material items remain open inside the house.
WAITING THIRD PARTY	The next material step depends on an outside person, source, approval, quote, document, or response.
PROFESSIONAL REVIEW	Qualified legal, insurance, tax, accounting, property, technical, safety, or other review is required before the matter can close.
COMPLETED	The required evidence exists, the named authority has reviewed it, and any remaining condition is written.
NOT APPLICABLE	The matter genuinely does not apply to this site, activity, structure, or launch configuration. The reason is recorded.

STATUS RULE

Status describes where the work stands. It does not decide whether the gate closes. Gate closure requires evidence, an accountable owner, a date, and a decision.

03

Gate order

The sequence protects dependent decisions. Work may overlap, but the capital path cannot be skipped.

GATE	CONTROLLED QUESTION	PRIMARY EVIDENCE / REFERENCE
01 Feasibility	Does research support continuing with this concept, market, and operating environment?	Market evidence, local constraints, unresolved assumptions.
02 Capital picture	Is there a realistic funding path for the next material commitments?	Available / expected capital, startup picture, working capital, contingency.
03 Plan + forecast cited	Has the concept and money model been organized strongly enough to inform the next gate?	Business Plan Record; Forecasting when used.
04 Formation + compliance	Can the business be properly established and can the planned activity operate in the intended jurisdiction?	Formation file, official sources, licences / permits, professional review.
05 Site	Can the location legally, practically, financially, and insurably support the operation?	Property authority, zoning / use, access, storage, insurance review.
06 Public identity	Can the house prepare its public identity without publishing unverified operating promises?	Name / domain / contact control; unpublished items clearly held.
07 Operating systems cited	Are the operating systems and controlled documents identified and testable without rewriting them here?	SOP, Agreement, Pickup & Return, Local Rules, Fleet, Office, Training.
08 Fleet	May assets be acquired and prepared now that site, insurance, capital, and operating requirements are sufficiently clear?	Quotes / purchase file, Fleet system, insurance, site and capital gates.
09 Team if needed	Are required people identified, oriented, trained, and authorized for the roles they will actually perform?	Employment Control Register + Training Record.
10 Readiness test	Can the complete customer and operating journey be performed as promoted?	Test reservation, system tests, controlled-document references, unresolved-condition list.
11 First operations + 30-day	What did real operation prove, contradict, or expose before the launch file hands off to post-launch review?	Actual operating evidence and 30-day review; Road Beyond Launch.

DECISION AT EVERY GATE

Each gate ends in one controlled direction: GO / ADJUST / RESEARCH / RECONSIDER. GO never deletes a written condition that another gate still depends on.

04

Capital gates

Major spending and public promises wait for the evidence that makes them defensible.

01

SITE BEFORE FLEET

Do not place a major fleet order while the operating or storage site is still hypothetical or materially unresolved.

02

INSURANCE BEFORE DEPENDENT SPEND

If coverage availability or a material insurance condition can change the viability of the model, that condition stays open before dependent capital is committed.

03

FUNDING PATH BEFORE COMMITMENT

Confirmed funds, expected funds, financing, working capital, and contingency are not treated as interchangeable. The path must be visible before the spend depends on it.

04

READINESS BEFORE PUBLIC PROMISE

Do not publish final prices, availability, hours, location promises, or normal reservation access as ready while the launch-readiness test remains open.

NO CAPITAL BY MOMENTUM

Progress in one area does not excuse an unresolved dependency. A signed lease does not make insurance available. A supplier quote does not make the site legal. A completed website does not make the customer journey ready.

The capital gate is not designed to slow the business for its own sake. It exists so that spending follows verified operating conditions instead of forcing the business to justify a purchase after the fact.

05

How a gate closes

A gate closes through evidence and authority, not through enthusiasm, elapsed time, or a checked box.

CONTROL	WHAT MUST BE VISIBLE
EVIDENCE	The source, record, quote, test, professional input, or controlled document that supports the gate decision.
OWNER	The person responsible for bringing the gate to review and keeping the open matters visible.
DATE	The date the evidence and decision were reviewed. Materially stale evidence is not silently carried forward.
DECISION	GO / ADJUST / RESEARCH / RECONSIDER. The direction is written, not assumed from activity.
CONDITIONS	Anything that remains true only if another item closes later is named. A condition is not hidden inside notes.
NEXT GATE	The file identifies what the decision now permits and which controlled record owns the next detailed work.

CLOSURE RULE

Completed means the gate has a defensible record. It does not mean every future risk has disappeared. New evidence can reopen a gate when it materially changes the assumptions beneath a later decision.

06

Readiness language

Launch readiness has four controlled outcomes. None of them is a diploma, a legal certification, or a promise of success.

01

READY

The essential systems, documents, assets, authority, and customer journey have been completed, reviewed, and tested for the intended controlled launch.

02

READY WITH CONDITIONS

The authority identifies specific written conditions that must close before the affected operation, promise, asset, role, or release proceeds.

03

ADDITIONAL PREPARATION

Important systems, documents, assets, roles, tests, or professional reviews remain incomplete. The launch decision stays open.

04

NOT READY

The current condition does not support accepting normal customers or releasing the planned operation. The file returns to the gate that failed.

READINESS TEST

The test asks whether the business can deliver the experience it is promoting through the real chain: reservation, file, payment, documents, asset, release, field support, return, records, exceptions, and closing.

A polished website, purchased asset, signed checklist, or completed formation filing does not by itself establish launch readiness. Readiness belongs to the complete operating chain.

After the first thirty days

The launch file stops being the growth book. Actual operating evidence becomes the entrance to Road Beyond Launch.

After the first controlled operating period, compare the original planning assumptions with what actually happened. The purpose is not to produce another launch checklist. It is to identify what real operation confirmed, what it contradicted, and what now belongs in post-launch control.

EVIDENCE FAMILY	WHAT THE HOUSE COMPARES
Demand + customer	Reservations, completions, cancellations, declined or unmet demand, common questions, complaints, feedback, and actual customer behavior the house tracks.
Financial actuals	Actual revenue and expenses against the planning picture or Forecasting model when used. The Roadmap does not become the accounting system.
Fleet + availability	Utilization, downtime, maintenance concerns, asset availability, and whether the planned fleet assumptions held in practice.
Operations + records	Documentation errors, system interruptions, procedure gaps, incidents, employee questions, and unresolved professional matters.
Next direction	What must be corrected now, what remains stable, and what moves into Road Beyond Launch for ongoing review and growth decisions.

HAND-OFF

At approximately thirty days, the launch sequence hands off to Road Beyond Launch. The Launch Roadmap remains the record of how the business reached first operations; it does not absorb the post-launch growth cycle.

Relation of documents

The Roadmap coordinates the sequence. The detailed truth remains in the controlled file that owns it.

DOCUMENT	ROLE IN THE LAUNCH SYSTEM
Business Plan	Concept, market, assumptions, investment picture, and planning decision before material capital moves.
Forecasting	Detailed revenue, expense, cash-flow, break-even, and forward financial model when used.
Launch Roadmap	The controlled gate sequence from feasibility through first operations and the initial 30-day review.
SOP + operating documents	How the house actually operates, communicates, releases, responds, documents, and escalates. The Roadmap cites; it does not rewrite.
Fleet + Local Rules + Agreement	Asset status, current guest-facing restrictions, and customer contractual terms. Each stays in its own controlled system.
Employment + Training	Employment file and evidence of role training / solo authorization when people are required.
Road Beyond Launch	Post-launch evidence review, initiative control, and annual direction after the launch file hands off.

DOCUMENT RULE

The Roadmap may cite a title, edition, date, or record reference. It does not copy the SOP, Agreement, Fleet logs, Plan, Forecasting, or Training content into this book merely to make the launch file look complete.

09

Closing notice

A controlled launch is built through researched, documented, tested, and verified decisions - not through a certificate or a date on a calendar.

This is an experience-based organizational resource. It does not establish a mandatory business-formation sequence and does not provide legal, tax, accounting, financial, insurance, employment, mechanical, safety, regulatory, real-estate, technology, or other professional advice.

Requirements, costs, processing times, site conditions, insurance availability, professional responsibilities, and appropriate sequencing vary by business and jurisdiction. The business remains responsible for verifying current requirements through official sources and qualified professionals before making commitments, purchasing assets, hiring, accepting customers, or beginning operations.

CONTROL PRINCIPLE

Research before committing. Organize before purchasing. Keep site, insurance, and capital ahead of dependent fleet spend. Test the complete customer journey before public release. Record the readiness decision. Review the first thirty days. Then hand the evidence to Road Beyond Launch.

A business does not become ready through one decision.

It becomes ready through controlled gates.

THE WE METHOD / LAUNCH ROADMAP STANDARD / END OF CONTROLLED TEXT